
 

 

 
 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 11-04-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  10/31/2022 Week:           29 

Client:  Whitman, MA To:       11/4/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
1. C. Naughton had one crew continuing the installation of the 20-inch PVC sewer force main on Southfield 

Drive in Brockton this week. C. Naughton installed approximately 220 LF of the new 20-inch PVC sewer 
force main and associated fittings along the roadway.  
 

2. C. Naughton had a second crew continuing the installation of the new 20-inch HDPE sewer force main in 
the cross-country easement off Thatcher Street. C. Naughton installed approximately 400 LF of the new 
20-inch HDPE sewer force main and associated fittings within the easement.  
 

3. Work is scheduled to continue on Friday 11/4 on both ends of the project. All areas will be backfilled, 
compacted, and paved (on Southfield Drive) prior to leaving for the weekend.  

WEEK LOOK-AHEAD SCHEDULE: 
 

1. C. Naughton will have two crews (at a minimum) on site next week (week of 11/7/2022): one crew one crew 
continuing the installation of the 20-inch PVC sewer force main on Southfield Drive and one crew 
continuing the installation of the new 20-inch HDPE sewer force main in the cross-country easement off 
Thatcher Street.  
 

2. C. Naughton will have all roads open to traffic next week. Daily traffic updates to the Town’s project website 
will be posted to alert residents of anticipated road closures and detours. 

 
 
 
 
 
 



 

 

 
 
 

PROJECT PHOTOS 

 
                                                                                                                            
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Prepared By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 2: Paving of Sewer Trench on 
Southfield Drive 

Photo 3: Excavation Support for Sewer 
Force Main in Cross-Country Easement 

Photo 1: Timber Matting Removed to Allow for 
Force Main Installation 
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